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Yakal-1 Progress Report 

Nido Petroleum Ltd (Nido) and its Joint Venture partner Kairiki Energy Ltd (Kairiki) are 
pleased to provide this progress report on the Yakal-1 well currently drilling in SC54, located 
in the NW Palawan Basin, offshore the Philippines. 

As of the date of the last report, the Yakal-1 well was spud at 3:30am on 8 September 2008.  
Activities completed since that report include: 

8 September the 30” conductor was driven to its planned measured depth of 
216 mRT (metres below the rig table) 

12 September 17 1/2” hole section was drilled through to the casing point at the top of 
the Pagasa Formation at a measured depth of 1242 mRT 

14 September 13 3/8” casing was run and cemented in the 17 1/2” hole 

15 September Preparations are currently being made to drill ahead in 12 1/4” hole. 

The well program calls for the following next steps: 

• Drill ahead in 12 1/4” hole through the Pagasa Formation to the casing point at the 
top of the Nido Formation at an approximate depth of 1815 mRT 

• Run and cement 9 5/8” casing in 12 1/4” hole 

• Drill ahead through the Nido Formation (primary reservoir target) in 8 1/2” hole to an 
approximate total well depth of 2006 mRT 

• Run wireline logs to fully evaluate the Nido Formation 

• If the wireline logs demonstrate there are non-commercial volumes of hydrocarbons 
or the well is dry, the well will be plugged and abandoned (P&A)  

• If the wireline logs demonstrate potentially commercial hydrocarbon volumes, the well 
will be suspended pending extended well testing 

• Rig down and move to Tindalo-1. 

 



Yakal-1 is expected to take approximately three weeks to drill in total and during this time the 
daily drilling reports authored by the Philippine Department of Energy are available through a 
link on Nido’s homepage www.nido.com.au or at www.pse.com.ph.  Nido will continue to 
issue “milestone” progress reports to the market as appropriate during the campaign. 

Yours sincerely, 

 

 
 
Joanne Williams 
Deputy Managing Director 
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